Seattle Tunnel Partners monthly schedule — September 2017

The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting,
ventilation and other systems needed to operate the tunnel.

STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected
completion date. An activity on the critical path cannot be started until certain prior activities are complete.

The detailed critical-path schedule can be found on the following pages. Like all large construction projects, the schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-
build contract, WSDOT cannot verify any of the dates shown in this schedule.

As a reminder, after STP hands over the tunnel to the state, work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would open to
traffic in early 2019.
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September Update (Data Date October 1, 2017) Appendix B2.1 - Longest Path | 17-Oct-17 09:42

Activity ID Revision - ActlvnyName T~OD | Start T Finish | Last Month | Last_l\_/lonth T S_tart T Fir_1ish [Total 2018 2019
Path S (RISt VEENES || VeERee |[(Heel | Oct | Nov| Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov| Dec | Jan | Feb | Mar | Apr | May | Jun

119 |

Interior Structure Concrete 22-Aug-17A  08-Feb-18  22-Aug-17  08-Feb-18 0 0 | | | | | | | | | | | | | | | | | | | | |
South Bound Deck 78 22-Aug-17A 19-Dec-17  22-Aug-17  21-Dec-17 0 2 o || P oo | P oo |
TC Reach 12 - 140 l.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 12 (Station 269+19 - 275+69) 26 22-Aug-17A  23-Oct-17 = 22-Aug-17 25-Sep-17 0 -22 0 _ iSOUT};{ BOUI\?ID ROA?DWAY? & UTIL%IDOR |ij(:|( - §F0fmx I‘i?ebar, I?mbed MjEP, PoLr - Rea?ch 12 &Station 3269+19§ - 275+§59) : :
TC Reach 13-140 l.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 13 (Station 275+69 - 282+19, 34  26-Sep-17A 02-Nov-17 26-Sep-17 06-Nov-17 0 3 0 SOUTH BOUND ROADWAY & UTILIDOR DECK - For:rn Rebar, Imbed MEP,Pour - Reach 13 (Station 275‘+59 262+19) :
TC Reach 14 - 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 282+10 - 287+23) 37 | 03-Nov-17 = 19-Dec-17 =~ 07-Nov-17 = 21-Dec-17 3 2 o i L "'g’{j(,}ﬂ[g’c;UNB EBAB\}\}XYEU%]QE)B&BE&” ﬁ(;{r}{ 'F}’eg;{ 'l'n;g,g,; M’E’F}@})}j{ -Reach ’1’[(5};“};,;‘2@;’1’9 287423 |
SBDeck -1000  1a2 South Bound Deck - COMPLETE 0 19-Dec-17 21-Dec-17 2 2 0 B SP“”‘ Bdund Deck - CPMPLE;TE
South Bound Walls & Electrical Room Concrete Al | vy | GHrEnE | dsDEely | CHE < © o | : :
TC Reach 14 - 150 1.a.3 LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 14 = 20-Dec-17 = 08-Jan-18 18-Dec-17 08-Jan-18 -2 0 0 ; ;
TC Reach 14 - 160 1.a.3 ER CEILING #16 - Form, Rebar, Imbed MEP, Pour - Reach 14 6 16-Jan-18 22-Jan-18 16-Jan-18 22-Jan-18 0 0 0
TC Reach 14 - 190 1.a.3 SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 285+80 & 286+55 = 10 = 23-Jan-18 = 02-Feb-18 = 23-Jan-18 = 02-Feb-18 0 0 o |l 1 7 [ SoyTHBOUND UTILIDOR PARTITION WALLS - Form, Rebat, Imbed MEP, Pour - Reach 14 (Station 285480 & 286+55)
ER 16 - 100 la3 FRP Equipment Pads - Electrical Room #16 5 03-Feb-18 = 08-Feb-18 03-Feb-18 08-Feb-18 0 0 0
Hesiial e i 36 09-Feb-18 m% 30-Mar18 0 0 .
ER 16 - 110 2c Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - Electrical Room #16 13 09-Feb-18 = 27-Feb-18 09-Feb-18 27-Feb-18 0 0 0
ER 16 - 120 2¢c Electrical System: Install Raceways - Electrical Room #16 13 | 28-Feb-18 16-Mar-18 = 28-Feb-18 16-Mar-18 0 0 0 777777 777777 7777777
ER 16 - 400 2.c Install SCADA, ITS, Security, Communication Cabinets - Electrical Room #16 10 19-Mar-18 = 30-Mar-18 19-Mar-18 30-Mar-18 0 0
Northbound Roadway 16  02-Apr-18  23-Apr-18  02-Apr-18  23-Apr-18 0 0 o | :
ER 16 Prefunct- 1 3.a.3.a.1  North Bound Roadway Prefunctional Check List for Controls - ER 16 5 02-Apr-18 06-Apr-18 02-Apr-18 06-Apr-18 0 0 0 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
ER 16 Prefunct- 1 3.a.3.a.1  North Bound Roadway Prefunctional Check List for Mechanical - ER 16 11 09-Apr-18 23-Apr-18 09-Apr-18 23-Apr-18 0 0 o | ' |
Tunnel Wide 50 24-Apr-18 02-Jul-18 24-Apr-18 02-Jul-18 0 0 0 | | ' ' ' ' ' ' ! ! ! ! ! !
Tun Wide Prefunc  3.a.Tunnel Prefunctional Check List for Jet & Maintenance Fans 20 24-Apr-18  21-May-18 24-Apr-18 21-May-18 0 0 0 e prefungmnaﬂ Check |_|5: for Jet & Ma|ntenance FanS
Tun Wide Prefunc  3.a.Tunnel Pre- Commissioning Internal Testing - Tunnel Ventilation System 20  22-May-18 = 18-Jun-18 22-May-18 18-Jun-18 0 0 o | | — Pre- comm|ss|qn|ng Internal Testlng Tunnel Ventllatpn Sys‘lem : : :
Tun Wide Prefunc  3.a.Tunnel Pre-Commissioning Internal Testing - Environmental Stations 10 19-Jun-18 02-Jul-18 19-Jun-18 02-Jul-18 0 0 0
MEP - FPT - 000  3.a.Tunnel Prefunctional Check Lists - COMPLETE 0 02-Jul-18 02-Jul-18 0 0 0
Integ rated Functional Testing 83 03-Jul-18 25-Oct-18 03-Jul-18 25-Oct-18 0 0 0
MEP - FPT - 120 3.c Maintenance Ventilation (TR 2.34) - Functional Performance Testing 15 03-Jul-18 23-Jul-18 03-Jul-18 23-Jul-18 0 0 0
MEP - FPT - 300 3.c North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 24-Jul-18 13-Aug-18 24-Jul-18 13-Aug-18 0 0 0
MEP - FPT - 144 3.c South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 14-Aug-18 =~ 03-Sep-18 14-Aug-18 03-Sep-18 0 0 0
MEP - FPT - 140 3.c Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 04-Sep-18 = 24-Sep-18 04-Sep-18 24-Sep-18 0 0 0
MEP - FPT - 230 3.c Functional Tests - COMPLETE 0 24-Sep-18 24-Sep-18 0 0 o | ' ' ' : : : : : : ; .
MEP - IFPT - 000 3.c Pre - Test Integrated Functional Performance Testing 10 25-Sep-18 = 08-Oct-18 25-Sep-18 08-Oct-18 0 0 0 Pre Test lntegrated Functlonal Perform‘ance Téstmg
MEP - IFPT - 100 3.c Default - Integrated Functional Performance Testing - 0 1 09-Oct-18 09-Oct-18 09-Oct-18 09-Oct-18 0 0 0 Default - mtegra:ep Funcqlonal Pgrforma}nce Te§t|ng - q
MEP - IFPT - 110 3.c Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 10-Oct-18 10-Oct-18 10-Oct-18 10-Oct-18 0 0 0 o o 7777777 P :7 o 7777777 P P 777777 o 7777777 N~ Mmor FlreOne D|rect|on Integrated FUnctlcnaIPerformance
MEP - IFPT - 120 3.c Major Fire One Direction - Integrated Functional Performance Testing - 2 1 11-Oct-18 11-Oct-18 11-Oct-18 11-Oct-18 0 0 0 ; ; ; ; ; ; ; ; ; ; ; ; Majjor Firej One Di:rection , Integ:rated Fliunctionél Perfoﬂmance
MEP - IFPT - 130 3.c Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 12-Oct-18 15-Oct-18 12-Oct-18 15-Oct-18 0 0 0 ; ; ; ; ; ; ; ; | | | | T\:No Firefs SameiDirectid:n - Int(:égratediFunctidnal Per:formar
MEP - IFPT - 140 3.c Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 16-Oct-18 16-Oct-18 16-Oct-18 16-Oct-18 0 0 0 ; ; ; ; ; ; ; ; ; ; ; ; Fire Out#ide Por;tal Entr?nce - :Integrat:ed Funjctional r:Perfom
MEP - IFPT - 150 3.c Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5 1 16-Oct-18 16-Oct-18 16-Oct-18 16-Oct-18 0 0 0 M:aintena:nce CIojsure/S;%)ecial I'::Zvents -ilntegraﬁted Fur1:ctiona
MEP - IFPT - 160 3.c Second Incident - Different Locations - Integrated Functional Performance Testing - 6 1 17-Oct-18 17-Oct-18 17-Oct-18 17-Oct-18 0 0 0 Sjecond I:ncidenti- Differjent Lod;ations Integrélted Fu:hctione
MEP - IFPT - 170 3.c Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 17-Oct-18 17-Oct-18 17-Oct-18 17-Oct-18 0 0 0 ; ; ; ; ; ; ; ; ; ; ; ; I\A:ajor/BIt‘;)cking [:)ebris -ilntegra:ted FuﬁctionaliPerfomjwance
MEP - IFPT - 180 3.c Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 18-Oct-18 18-Oct-18 18-Oct-18 18-Oct-18 0 0 0 ; ; ; ; ; ; ; ; ; ; ; ; Wrong Way Veh:icle - Iritegraté:d Func;tional P:erformajnce Tq
MEP - IFPT - 190 3.c SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 19-Oct-18 19-Oct-18 19-Oct-18 19-Oct-18 0 0 0 ; ; ; ; ; ; | | | | | ; $B Of‘f—l‘;amp Cd:ngestiojn - Inté:grated iFunctiojnaI Performar
MEP - IFPT - 200 3.c NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 19-Oct-18 19-Oct-18 19-Oct-18 19-Oct-18 0 0 0 ; : | : : : | | | | | : NB off-:ramp C¢ngestidn - Inn:égratediFunctidnal Per:formar
MEP - IFPT - 220 3.c Loss of Utility Power - Integrated Functional Performance Testing - 12 1 22-Oct-18 22-Oct-18 22-Oct-18 22-Oct-18 0 0 0 7777777 P 7777777 7777777 P 777777 7777777 P :” Loss ofUtlIlty POWerIntegraledFuhctlonal performame
MEP - IFPT - 230 3.c Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performance Testing - 13 1 23-Oct-18  23-Oct-18 = 23-Oct-18 = 23-Oct-18 0 0 0| : : : : : : : : : : : iMedicajl Incider;‘nt/StaIIe:d Vehicjle/Debriis/Dead: Animal:/Pede
MEP - IFPT - 240 3.c Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 24-Oct-18 ~ 24-Oct-18 24-Oct-18 24-Oct-18 0 0 0 ; ; ; ; ; ; ; ; ; ; ; ; iMainte:hance/l\j/Ioving (?peratibn - IntégratediFunctidnal Pel
MEP - IFPT - 250 3.c Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 15 1 24-Oct-18 24-Oct-18 24-Oct-18 24-Oct-18 0 0 0 ; ; ; ; ; ; ; ; ; ; ; ; iEarthq:Uake/FIé)oding/‘jl’sunanﬁi/Epro%sion/Telz*rorism , Integ
MEP - IFPT - 260 3.c HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing - 16 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0 ; : ; ; ; ; ; ; ; : : ; iHAZMjAT: spiuiRespghse (N&:)n-Haz.:*alrdous jand Fuél) - Int]
MEP - IFPT - 270 3.c HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performance Testing - 17 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0 7777777 P 7777777 7777777 P 777777 7777777 P =) HAMAT Hazardous Materlal?s(chenﬁlcalstoxlcgas };a{diié
MEP - IFPT - 280 3.c Common Response Plan - Integrated Functional Performance Testing - 18 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0 ; ; ; ; ; ; ; ; ; ; ; ; iCommjon Resbonse F:?Ian - Iﬁtegratejd Func:tional Pérform
MEP - iFPT - 300 3.c Integrated Functional Performance Tests - COMPLETE 0 25-Oct-18 25-Oct-18 0 0 o | i i i i i i i i i i i i

‘Integrated Furictional Perforinance Tests - COMPLETE

Mile-Forecast SC 4 Substantial Completion (Forecast) © 25-Oct-18 - 25-Oct-18

‘ Mile-Forecast PW 85 4 Project Wide - Physical Completion (Forecast) 22-Feb-19 22-Feb-19 0 o o |y ey 'Project Wide - Physical Corr
22-Jun-19 22-Jun-19 0 0

o
o

o
o

‘ Mile-Forecast PW 90 4 Project Wide - Milestone - Final Completion (Forecast)
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